COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2021

ESTI MATE SUMVARY 17:53: 46
CONTI D: C22995 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22995- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIME ALLOW 100 WORK DAYS
US24 H-19- C BRI DGE REPLACEMENT PERCENT TI ME: 83. 00 ORI G TI ME ALLOW 100 WORK DAYS

PROJECT NO FBR0243- 091
US24 H19- C BRI DGE REPLACEMENT AT MP 332

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
TEZAK HEAVY EQUI PVMENT CO., | NC. PAY PERI OD ENDI NG 09/ 07/ 2021 DATE TI ME STARTED 02/08/2021
205 Tunnel Drive DATE LET 01/ 14/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/27/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 05/2021 DATE ACCEPTED
CANON CI TY CO 81212  (719)269-1173 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 1, 447,200.94 PARTI Cl PATI NG $ 46, 978. 51 $ 0.00
AWARD PRQIECT AMT: $ 1,373,919.90 NON- PARTI Cl PATI NG 832, 823. 58 502, 521. 49
PERCENT COVPLETE: 60. 79% TOTAL EARNI NGS 879, 802. 09 502, 521. 49
FUNDS AVAI LABLE: $ 567, 398. 85 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 879, 802. 09 502, 521. 49
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 20, 608. 80 -10, 767. 28

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 859, 193. 29 491, 754. 21

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 859, 193. 29 491, 754. 21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 4 791,77;3;.7271 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00090

0020

202- 00220

0025

202- 00250

0030

202- 00251

0035

202- 00810

0040

202- 01000

0045

202- 04003

0050

203- 00050

0055 203-00060

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

Renoval of Delineator

*Renoval

of Asphalt Mat

*Renoval

of Pavenent Marking

*Renoval

of Pavenent Marking (Asphalt G ooving)

Renoval of Ground Sign

of Fence

*Renoval

Clean Cul vert (Special)

Unsui tabl e Materi al

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
3, 046. 27000
1. 000
EACH
761. 77000
2. 000
EACH
15. 12000
1, 464. 000
sy
4. 03000
1,529. 100
SF
2. 85000
2, 266. 000
SF
1. 43000
1. 000
EACH
37. 79000
500. 000
LF
3. 42000
1. 000
EACH
6, 876. 70000
584. 100
(0
59. 26000
3, 226. 000
oy

24.96000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
1, 288. 700
1,288. 700

0. 000
1,529. 100
1,529. 100

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

313. 000
0. 000
313. 000

1. 000
0. 000
1. 000

259. 000
325.100
584. 100

329. 400
1, 907. 700
2,237.100

Page 2

ESTI MATE RUN 09/ 15/ 2021

5,193

4,357

37.

19, 265

47,616

.00

.00

.00

46

94

.00

79

.00

.00

43

19

17:53: 46

AMOUNT

1, 523.

761.

30.

5,193

4, 357

37.

1, 070.

6, 876

34,613

55, 838

14

77

24

46

94

.00

79

46

70

77

02



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01100

0065

203- 01594

0070

203- 01597

0075

206- 00200

0080

207-00700

0085

207-00703

0090

207-00704

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C22995

22995-BID
FBR0243- 091

| TEM
DESCRI PTI ON

Proof Rolling

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(Class 2)

Topsoi |

(Onsite)

Topsoi |

(Wt | and)

Subgrade Soil Preparation

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
117. 07000
40. 000
HOUR
111. 04000
21. 000
HOUR
161. 00000
83. 000
cy
19. 06000
1, 225. 000
cy
8. 92000
287. 000
cy
21. 92000
7, 500. 000
sy
1. 85000
2.000
EACH
1, 443. 32000
4. 000
EACH
1, 458. 53000
120. 000
HOUR
49. 54000
120. 000
HOUR

94. 03000

QrY TH'S PERI OD
QTY TO DATE

16.
. 000
21.

11.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 09/ 15/ 2021

234.

805

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:53: 46

AMOUNT

234.

3, 381.

6, 291.

2,886

2,917

544,

470.

14

.00

00

.00

.00

04

.00

64

06

94

15



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

208- 00300

208- 00400

210- 00810

210- 01000

210- 02900

211- 03005

212-00700

212-00701

212-00703

ROADWAY

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Tenporary Berms

Wat er

Contr ol

*Reset

Ground Sign

*Reset

Fence

Relay Riprap (Conplete In Place)

Dewat eri ng

*QOrganic Fertilizer

* Conpost

(Mechani cal Iy Applied)

*Humat e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
126. 44000
60. 000
DAY
135. 19000
2, 000. 000
LF
1. 12000
1. 000
LS
9, 185. 27000
1. 000
EACH
398. 04000
500. 000
LF
7. 40000
120. 000
cy
25. 66000
1. 000
LS
19, 362. 32000
390. 000
LB
1. 12000
150. 000
cy
44. 85000
542. 000
LB

1.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

17. 000
5. 000
22.000

. 000
0. 000
. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 15/ 2021

252.

675.

4,592

9, 681.

88

95

.00

64

.00

.00

.00

16

.00

.00

.00

17:53: 46

AMOUNT

252.

2,974

565.

4,592

9, 681.

88

18

60

64

.00

.00

.00

16

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00704

0175

212-00705

0180

212-00706

0185

212-00708

0190

212-00711

0195

213- 00003

0200

213- 00061

0205

213- 00150

0210

214-00220

0215

216- 00222

0220 240-00010

C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON
22995-BI D
FBR0243- 091 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mycorrhi zae 25. 000
LB
11. 15000
*El emental Sul fur 312. 000
LB
1.12000
*Seeding (Native) Drill 2. 300
ACRE
1, 158. 90000
*Seedi ng (Native) Broadcast 0. 300
ACRE
2,117. 60000
*Seedi ng (Wetland) Broadcast 0. 110
ACRE
2,229. 00000
*Mul chi ng (Weed Free) 2.300
ACRE
829. 10000
*Mul ch Tacki fier 460. 000
LB
3. 47000
*Bonded Fi ber Matrix 1.500
ACRE
3, 943. 40000
*Deci duous Tree (2 Inch Caliper) 2.000
EACH
1, 003. 05000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 2, 000. 000
2
) Sy
3.21000
Renoval of Nests 20. 000
HOUR

49. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500
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ESTI MATE RUN 09/ 15/ 2021

24,

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:53: 46

AMOUNT

520.

24.

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

7



CONTI D

CAT NO0200

0225 240- 00020

0230

304- 06000

0232

304- 06009

0235

403- 00720

0240

403- 34721

0245

403- 34751

0250

411-10255

0255

420- 00112

0257

420-00132

0258

420- 00520

0259 506-00206

ROADWAY

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
Netting

Aggregat e Base Course (C ass 6)

ABC (CL 6) (Spec)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Geotextile (Separator) (CL 1)

Ceogrid Pvnt Reinf

Riprap (6 In)

SY

TON

TON

TON

TON

TON

SY

SY

SY

CcY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

200. 000

6. 31000

1,047.720

37.56000

95. 000

56. 35000

50. 000

184. 04000

818. 000

118. 23000

287.000

143. 89000

234. 000

4. 35000

411. 000

2.75000

990. 600

4.50000

905. 400

7.95000

561. 300

86. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1,047.720
1,047.720

95. 000
0. 000
95. 000

0. 000
0. 000
0. 000

0. 000
564. 400
564. 400

0. 000
153. 290
153. 290

0. 000
90. 000
90. 000

0. 000
219. 000
219. 000

314. 000
676. 600
990. 600

314. 000
591. 400
905. 400

262. 000
299. 300
561. 300
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ESTI MATE RUN 09/ 15/ 2021

39, 352

66, 729

22,056

391.

602.

3,044

4,701.

25,769

.00

36

.00

.00

01

90

70

63

73

17:53: 46

AMOUNT

39, 352

5,353

66, 729

22,056

391.

602.

4, 457

7,197

48, 327

.00

36

25

.00

01

90

50

25

70

93

93



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22995-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO. 0004 17: 53: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 506-00412 Soil Riprap (12 Inch) (Conplete In Place) 203. 000 0. 000
cY 108. 000 6,278. 04
58. 13000 108. 000 6, 278. 04
0265 507- 00350 *Grouted Riprap Slope and Ditch Paving 37.000 0. 000
cY 0. 000 0. 00
260. 02000 0. 000 0. 00
0270 605-00080 8 Inch Perforated Pipe Underdrain 16. 000 0. 000
LF 0. 000 0. 00
96. 08000 0. 000 0. 00
0275 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
284. 31000 0. 000 0. 00
0280 607-00010 *Corner and Line Brace Post 4.000 0. 000
EACH 0. 000 0. 00
341. 18000 0. 000 0. 00
0285 607-01000 *Fence Barbed Wre with Metal Posts 500. 000 0. 000
LF 0. 000 0. 00
5. 69000 0. 000 0. 00
0290 607-11525  Fence (Plastic) 1, 000. 000 321. 500
LF 353. 500 668. 12
1. 89000 675. 000 1, 275.75
0295 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
77.34000 0. 000 0. 00
0300 612-00043 *Del i neator (Flexible) (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
85. 30000 0. 000 0. 00
0305 614-00012 *Sign Panel (Class Il) 21.000 0. 000
SF 0. 000 0. 00
22. 75000 0. 000 0. 00
0310 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00

483. 33000 0. 000 0. 00



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22995-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO. 0004 17: 53: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 621-00430  *Detour 2,060. 000 0. 000
Sy 2,060. 000 78, 218. 20
37.97000 2,060. 000 78, 218. 20
0320 625-00000 *Construction Surveying 1. 000 0. 243
LS 0.171 3,787.53
22, 149. 28000 0.414 9,169. 80
0325 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 400 32, 820. 06
82, 050. 14000 1. 000 82, 050. 14
0330 626-01114  *Public Information Managenent (Tier V) 170. 000 104. 000
DAY 35. 000 1, 697. 15
48. 49000 139. 000 6,740.11
0335 627-00008 *Modi fi ed Epoxy Pavenent Marking 27.000 0. 000
GAL 0. 000 0. 00
176. 28000 0. 000 0. 00
0340 627-00013 *Pavenent Marking Paint (H gh Build) 40. 000 0. 000
GAL 39.710 2,709.81
68. 24000 39.710 2,709.81
0345 629-01001 *Survey Monument (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
153. 53000 0. 000 0. 00
0350 630-00000 *Fl aggi ng 500. 000 16. 500
HOUR 208. 500 6, 759. 57
32. 42000 225. 000 7,294.50
0355 630-00007 *Traffic Control Inspection 95. 000 73.000
DAY 22.000 11, 258.72
511. 76000 95. 000 48, 617. 20
0360 630-00012 *Traffic Control Management 30. 000 5. 000
DAY 13. 000 9, 609. 73
739. 21000 18. 000 13, 305.78
0365 630-80001  *Fl ashing Beacon (Portable) 2. 000 1.000
EACH 0. 000 0. 00
966. 66000 1. 000 966. 66



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22995-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO. 0004 17: 53: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1.000 210. 39
210. 39000 1. 000 210. 39
0375 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 7.500 469. 13
62. 55000 7.500 469. 13
0380 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 4.500
EACH 6. 000 580. 02
96. 67000 10. 500 1, 015. 04
0385 630-80343 *Construction Traffic Sign (Panel Size O 4.000 2.000
EACH 0. 000 0. 00
96. 67000 2.000 193. 34
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
6, 254. 82000 1. 000 6, 254. 82
0395 630-80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
85. 30000 0. 000 0. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 13. 000
EACH 7.000 238. 84
34.12000 20. 000 682. 40
0405 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
39. 81000 0. 000 0. 00
0410 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0.00
45. 49000 0. 000 0. 00
0415 630-80370 Barrier (Tenporary) 1, 236. 000 237.500
LF 380. 500 16, 030. 47
42.13000 618. 000 26, 036. 34
0420 630-80380 *Traffic Cone 50. 000 0. 000
EACH 2.500 34.13

13. 65000 2.500 34.13



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22995-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO. 0004 17: 53: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630-85010  *Inpact Attenuator (Tenporary) 4.000 1. 000
EACH 1. 000 5,117.58
5,117. 58000 2.000 10, 235. 16
0430 630-85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
740. 35000 0. 000 0. 00
0435 700-70010 F/ A Mnor Contract Revisions 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A Quality Incentive Paynent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control & Landscpai ng 2, 500. 000 0. 000
F A 2,486.910 2,486.91
1. 00000 2,486. 910 2,486.91
0462 700- 70034 F/ A DEWATERI NG FOR STABI LI ZATI ON 6, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0575 900- 00006 Added Item (Dollar)/ Price Reduce-Concrete Class D 0. 000 - 18, 734.900
(Box Cul vert)
DOL 0. 000 0. 00
1. 00000 -18, 734. 900 -18,734.90

CAT 0200 CURRENT AMT $ 994, 880.02 $ 434,359.83% 625,617.57



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22995-BI D ESTI MATE RUN 09/ 15/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO. 0004 17: 53: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE 024G331948BL

0465 202-00026 Renoval of Slope and Ditch Paving 310. 000 0. 000
Sy 0. 000 0. 00
15. 34000 0. 000 0. 00
0470 202-00400 *Rermoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
37, 459. 36000 0. 000 0. 00
0475 206- 00000 Structure Excavation 230. 000 95. 000
cY 0. 000 0.00
25. 36000 95. 000 2,409. 20
0480 206-00200 Structure Backfill (Cdass 2) 400. 000 91. 500
cY 143. 700 2,738.92
19. 06000 235. 200 4,482.91
0485 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1.000 25, 859. 64
25, 859. 64000 1. 000 25, 859. 64
0490 206-01782 Shoring (Area 2) 0. 500 0. 000
LS 0. 500 19, 901. 97
39, 803. 94000 0. 500 19, 901. 97
0495 515-00120  Waterproofing (Menbrane) 252. 000 0. 000
SY 93. 600 2,767.75
29.57000 93. 600 2,767.75
0500 601-03030 *Concrete Class D (Box Cul vert) 285. 000 97. 900
cY 23.690 16, 030. 08
676. 66000 121.590 82, 275. 09
0505 602-00000 *Rei nforcing Steel 29, 095. 000 10, 430. 400
LB 890. 000 863. 30
0. 97000 11, 320. 400 10, 980. 79
0510 602-00020 *Rei nforcing Steel (Epoxy Coated) 20, 335. 000 9, 798. 300
LB 0. 000 0. 00
1. 60000 9, 798. 300 15,677.28

CAT 0300 CURRENT AMT $ 362,491.06 $ 68,161.663% 164, 354. 63



CONTI D: C22995

PCN: 22995-BID

PRQIECT FBR0243- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURE 024G332060BR

0515 202-00150 Renoval of Wall (CBC W ngwall)

0520 206-00000 Structure Excavation
0525 206-00200 Structure Backfill (dass 2)
0530 206-01782 Shoring (Area 2)
0535 601-03030 *Concrete C ass D (Box Cul vert)
0540 602- 00000 *Rei nforcing Steel

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Ofice (Oass 2)

0550 620-00012

Field Laboratory (C ass 2)

0555 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 09/ 15/ 2021

ESTI MATE NO. 0004 17:53: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
2. 000 2. 000
EACH 0. 000 0. 00
383. 50000 2.000 767.00
55. 000 55. 000
oy 0. 000 0.00
25. 36000 55. 000 1,394, 80
40. 000 40. 000
oy 0. 000 0. 00
19. 06000 40. 000 762. 40
0. 500 0. 500
Ls 0. 000 0. 00
39, 803. 94000 0. 500 19, 901. 97
23.000 23.000
oy 0. 000 0. 00
676. 66000 23.000 15, 563. 18
4, 600. 000 4, 600. 000
LB 0. 000 0. 00
0. 97000 4, 600. 000 4, 462. 00
CAT 0301  CURRENT AMT $  42,851.35$% 0.00$  42,851.35
1. 000 1. 000
EACH 0. 000 0. 00
21, 152. 83000 1. 000 21, 152. 83
1.000 1. 000
EACH 0. 000 0. 00
23, 207. 84000 1. 000 23,207.84
2. 000 2. 000
EACH 0. 000 0. 00
1, 308. 92000 2.000 2,617. 84
CAT 0400  CURRENT AMT $  46,978.51% 0.00$  46,978.51
PRQJECT TOTAL CURRENT AMT $ 1,447,200.94%  502,521.49% 879, 802. 06



